SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:59 PM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 221 Const Calendar Day: 555 Date: 17-Mar-2011 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bradd, David Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 22-Sep-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary' Dispute
General Comments —~
In addition to the work listed for specific bolting locations | worked on the estimate today.
04-0120F4 Bid Item: 056 W-L11-ALB.056 W Line Lift 11 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
Diary: Dispute
General Comments 056  W-L11-ALB.056 -
| tested bolts at 10W/11W with contractor employees Ignacio Aguilera and Mike Portillo. See my diary
dated 3 March, 2011, for a list of the bolts used at this joint.

04-0120F4 Bid Item: 056 X-L11-CB1.056 E-W Line Cross Over Lift 11 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP MICHAEL PORTILLO 8.00 0.00 0.00 8.00 D
Ironworker APP JOHN TURNER 0.00 0.00 0.00 0.00 D
Ironworker JNM DATHAN KAAI 0.00 0.00 0.00 0.00 D
Ironworker FOR MATTHEW HOLT 0.00 0.00 0.00 0.00 D
Ironworker JNM LONNY CANDELARIA 8.00 0.00 0.00 8.00 D
Ironworker JNM JOSE AMAYA-MESA 8.00 0.00 0.00 8.00 D

Diary: Dispute
General Comments 056  X-L11-CB1.056 -
The contractor bolted Crossbeam 15 to the OBG. See my March 4, 2011, diary for a list of the RC sets
used at this location.
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